

The timeline for ASP2016



- **February 2015: submit the ICTP proposal**
- **March 2015: decide on the venue and the dates of ASP2016**
- **March 2015: update the mailing lists of IOC, IAC and LOC**
- **March 2015: update the short proposal and distribute to the IAC and interested people**
 - <https://ketevi.web.cern.ch/ketevi/ASP2016/shortProposal.pdf>
- **March 2015: decide on dates of our visit to the LOC**
- **April 2015: Converge with the LOC on the dates and agenda of our visit**
- **May 2015: Start working on the website and the poster**
- **September 2015: Finalize the poster and the website**
 - **Website still not finalized yet**
 - **The poster is finalized. We may add other logos as get other pledges**
- **October 2015: start distributing the poster and advertising the website**
 - **Poster can be distributed**
 - **Still using the old website until migration to the new one is complete**
- **November 2015**
 - **The LOC to seek support from local institutions**
 - **The LOC to apply for funding from within host country**
 - **The IOC and IAC to seek and collect pledges, apply for funding**
 - **Review the scientific program and identify potential lecturers**

The timeline for ASP2016



- **December 2015 – March 2015**

- Start collecting student applications
- Status reports from the LOC
- Decide on the host of ASP2018
- Formal invitations to potential lecturers
- **Formal announcement of ASP2016**

- **January 2015**

- Start the collection of pledges
- Status report from the LOC

- **February 2016**

- Report from the LOC on logistics
- Continue collecting pledges

- **March 2016**

- Student application closed
- Student selection committee formed
 - Committee composed of members of the LOC, IAC, IOC and lecturers
- Indico agenda filled
- All lecturers identified

The timeline for ASP2016



- **April 2016**
 - Selection of students finalized
 - Selected students informed
 - Selected student travel itineraries collected
 - Student and lecturer visa application procedure initiated
 - student accommodation reserved
 - Status report from the LOC
- **May 2016**
 - All the financial supports collected
 - Purchase of student plane tickets and travel insurance
 - Catering services arranged
 - Status report from the LOC
- **June 2016**
 - Status report from the LOC
 - logistics for daily shuttles of all participants arranged
- **July 2016**
 - Status Report for LOC
 - A few organizers/lecturers arrive in Kigali
 - All international students arrive in Kigali
 - Final checks and tests done together with the LOC
- **August 2016** Start of ASP2016